Risk	Category	Probability	Impact	RE	RMMM				
Insufficient Dev	Business Impac	80%	1	P 1,500,000	Effectively estimate the cost of the system and allot extra budget for emergency cases				
Insufficient Man	Staffing	60%	1	P 500,000	Plan out the number of people needed to develop and test the system				
Insufficient/Inca	Equipment	30%	2	P 750,000	Plan out the required hardware for the system and fund it sufficientl				
Vague/Unclear	Client Terms an	25%	1	P 1,500,000	Understand the documentation and clarify what seems vague/unclear.				
System is too c	Development	20%	4	P 650,000	Make sure that the User Interface is User-Friendly				